From: Paul Mitchell
To: Wise, Viktoriya (CPC)
Cc: Bollinger, Brett (CPC); Kern, Chris (CPC); Jonathan Carey; Joyce; Brian Boxer; lubaw@lcwconsulting.com; Jose I. Farran (jifarran@adavantconsulting.com)
Subject: RE: GSW - schedule
Date: Thursday, January 15, 2015 11:19:12 AM
Attachments: image008.png
image009.png
image010.png
image011.png
image012.png

Viktoriya: Yes, ESA will still be able to still deliver the publication of the DEIR on 5/27.

Chris: When you have a chance, perhaps we can talk about certain other changes that will be needed to the schedule, like modified dates for the work sessions to review and consolidate comments. Following that, we can update the MS project schedule accordingly.

-Paul

From: Wise, Viktoriya (CPC) [mailto:viktoriya.wise@sfgov.org]
Sent: Thursday, January 15, 2015 10:23 AM
To: Joyce; Paul Mitchell; Brian Boxer; lubaw@lcwconsulting.com; Jose I. Farran (jifarran@adavantconsulting.com)
Cc: Bollinger, Brett (CPC); Kern, Chris (CPC)
Subject: GSW - schedule
Importance: High

Good Morning-

Per discussions over the course of the last few days:

- we need to do additional transportation analysis which requires additional time
- we have to keep the publication date of the draft SEIR the same
- to do that, staff will need to review the SEIR Admin Draft 1 and the Transportation SEIR Admin Draft 1, lines 28 and 30 on the schedule, respectively, faster than originally planned. Please advise ASAP if you have concerns about meeting a more accelerated deadline.
- EP will need additional transportation staff to help with the review – this staff likely has to come from MTA (or possibly a consultant) as we have no additional resources to devote to this.

The change in temporal distribution analysis has implications for the schedule of approximately 10 days. In light of this and considering that we also need to add another 2 weeks to the schedule to address the qualitative discussion of impacts without implementation of the Transit Service Plan, we are proposing to adjust the schedule as follows:

- EP staff will return comments on SEIR admin Draft 1 to consultants on Monday, 3/2 (line 28)
- Consultant will submit Transportation SEIR Admin Draft 1 on Wed, 2/25 (line 29). This deliverable will include the **totality** of the transportation analysis, including qualitative discussion of impacts without implementation of the Transit Service Plan.
- EP staff will return comments on Transportation SEIR Admin Draft 1 on Monday, 3/23 (line 30)

Given these new time frames, is ESA able to still deliver the publication of the DEIR on 5/27? These changes, for example, affect how long ESA has to incorporate the transportation section into the second administrative draft of the SEIR.

Are there other suggestions to keep the DEIR publication date the same?

Viktoriya Wise, AICP, LEED AP
Deputy ERO / Deputy Director of Environmental Planning

Planning Department | City and County of San Francisco
1650 Mission Street, Suite 400, San Francisco, CA 94103
Direct: 415-575-9049 | Fax: 415-558-6409
Email: viktoriya.wise@sfgov.org
Web: www.sfplanning.org